COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2019

ESTI MATE SUMVARY 08: 45: 31
CONTI D: C22231 ESTI MATE NO. 0007 PROG SPEC YR 2005
PON: 22231-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.5 DAYS TIME ALLOW 70 WORK DAYS
1-70 MP 252.7 TO 255.3 AND MP 258.5-259.8 & |-270 MP 4.4-  PERCENT TIME:  95.00 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO NHPPO703- 448
I-70 GENESEE MEDI AN BARRI ER, MORRI SON AND | - 270

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 08/ 08/ 2019 DATE TI ME STARTED 12/03/2018
4850 GEl GER BLVD DATE LET 08/ 02/ 2018 DATE WORK BEGAN 12/ 03/2018
DATE AWARDED 09/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80915  (719)596-9226 DATE NOTI CE TO PROCEED 12/ 03/ 2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $  1,773,271.55 PARTI Cl PATI NG $  1,641,685.05 $ 1, 750. 00
AWARD PRQJECT AMT: $ 1,796,575.52 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92.58% TOTAL EARNI NGS 1, 641, 685. 05 1,750. 00
FUNDS AVAI LABLE: $ 131, 586. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 641, 685. 05 1, 750. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 26, 948. 63 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 614, 736. 42 1, 750. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 614, 736. 42 1, 750. 00
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 S 1,7775(7) 0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22231-BID ESTI MATE RUN 08/ 08/ 2019
PRQJECT: NHPP0703- 448 ESTI MATE NO 0007 08: 45: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 83. 000 83. 000
EACH 0. 000 0. 00
10. 00000 83. 000 830. 00
0010 202-01170 Renoval of Guardrail Type 7 10. 000 10. 000
LF 0. 000 0. 00
40. 00000 10. 000 400. 00
0015 202-01300 Renoval of End Anchorage 15. 000 15. 000
EACH 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0020 203-00065 *Enbankment Material (Conplete In Place) (R20) 200. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0025 203-01510 Backhoe 1. 500 1.500
HOUR 0. 000 0. 00
200. 00000 1.500 300. 00
0030 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0040 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0045 208-00012 *Erosion Log Type 1 (9 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0050 208-00035 *Aggr egat e Bag 305. 000 305. 000
LF 0. 000 0. 00
5. 00000 305. 000 1,525.00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00

700. 00000 1. 000 700. 00



CONTI D: C22231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22231-BID ESTI MATE RUN 08/ 08/ 2019
PRQIECT: NHPP0703- 448 ESTI MATE NO 0007 08: 45: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0065 208-00107 *Rermoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
42.00000 0. 000 0.00
0070 208-00207 *Erosion Control Management 23.000 18. 000
DAY 5. 000 750. 00
150. 00000 23.000 3, 450. 00
0075 212-00006 *Seedi ng (Native) 0.740 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0.00
0080 213-00003  *Muilching (Wed Free) 0. 740 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0085 213-00061 *Mul ch Tackifier 150. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0.00
0090 304-06000 *Aggr egat e Base Course (Cl ass 6) 47.000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0095 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 879. 700 875. 700
TON 4.000 1, 000. 00
250. 00000 879. 700 219, 925. 00
0100 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0105 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 475. 000 1, 475. 000
LF 0. 000 0. 00
32. 94000 1, 475. 000 48, 586. 50
0110 606-00350 Guardrail Type 3 (Double) (6-3 Post Spacing) 17, 684. 000 17,013. 000
LF 0. 000 0. 00

53. 50000 17, 013. 000 910, 195. 50



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

606- 00710

606- 01340

606- 01380

606- 01460

612-00001

612- 00003

614- 80391

614-80392

625- 00000

626- 00000

626-01103

C22231

22231-BID
NHPPO703- 448

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

Type 7 (Style CA)

End Anchorage Type 3D

Transition Type 3H

Medi an Ter m nal

Del i neator (Type I)

Del i neator (Type I11)

*Runbl e Strip (Ginding)(Asphalt)

*Runbl e Strip (Ginding)(Concrete)

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
LF
795. 00000
2.000
EACH
1, 750. 00000
2.000
EACH
3, 110. 00000
17. 000
EACH
7, 500. 00000
77.000
EACH
25. 00000
7.000
EACH
35. 00000
9, 497. 000
LF
0. 65000
0. 000
LF
0. 95000
0. 000
LS
7, 500. 00000
1. 000
LS

219, 000. 00000

1. 000

6, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

17.

77.
. 000
77.

9, 497.
. 000
9, 497.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
17.

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 720
. 000
. 720

. 000
. 000
. 000

Page 4

ESTI MATE RUN 08/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45: 31

AMOUNT

9, 540

3,500

6, 220

127,500

1,925

245,

6,173

157, 680

6, 000

00

00

00

00

00

00

05

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175 630-00003

0180 630-00007

0185 630-00012

0190 630-80335

0195 630-80341

0200 630-80342

0205 630-80343

0210 630-80355

0215 630-80358

0220 630-80360

C22231

22231-BID
NHPPO703- 448

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
27.50000
506. 000
HOUR
126. 00000
122. 000
DAY
110. 00000
60. 000
DAY
420. 00000
0. 000
EACH
27. 00000
8. 000
EACH
27. 00000
56. 000
EACH
120. 00000
20. 000
EACH
120. 00000
4.000
EACH
2, 500. 00000
(c 2.000
EACH
750. 00000
200. 000
EACH

37.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

506. 000
0. 000
506. 000

122. 000
0. 000
122. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

5. 400
0. 000
5. 400

18. 000
0. 000
18. 000

7.200
0. 000
7.200

1. 800
0. 000
1.800

0. 900
0. 000
0. 900

30. 600
0. 000
30. 600
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ESTI MATE RUN 08/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:45: 31

AMOUNT

63, 756

13,420

25, 200

145.

2,160

864.

4,500

675.

1,132

.00

00

00

00

.00

80

00

00

00

00

20



CONTI D:

C22231
22231-BID
NHPP0703- 448

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 08/ 08/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0225 630-80380

0230 630-85041

0235 700-70010

0240 700-70011

0300 900- 00006

CAT NO0400

0245 620- 00002

0250 620-00020

ROADWAY

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

Added Item (Dol lar)/ Price Reduction - Overweight Load

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

ESTI MATE NG 0007 08: 45: 31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
160. 000 144. 000
EACH 0. 000 0. 00
8. 00000 144. 000 1,152. 00
70. 000 49. 000
DAY 0. 000 0. 00
150. 00000 49. 000 7, 350. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
- 40. 000 - 40. 000
DoL 0. 000 0. 00
1. 00000 - 40. 000 -40. 00
CAT 0200  CURRENT AMI $ 1,761,671.55% 1,750.00 % 1, 630, 085. 05
1.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1.000 1, 600. 00
CAT 0400  CURRENT AMI $  11,600.00$ 0.00% 11, 600.00

PRQJECT TOTAL CURRENT AMI $ 1,773,271.55$% 1,750.00%$ 1, 641, 685. 05



